
Construction Project Updates Week of 11/04/2018 ending 11/09/2018

Name Address Contractor Construction Value Status

1 CIO Properties, LC 302 East Scenic Valley Avenue Downing Construction Orthodontic Clinic $600,583 Complete

2 Indianola Community Schools 1301 East 2nd Avenue DDVI Administration Building $1,544,000

Building exterior is substantially complete with the 
exception of the decorative screen wall. Rough grading 

and exterior sidewalks with parking lot patch work in 
place. Interior work continuing with doors and ceiling grid 
is in place. Sidewalk rail systems are on site and ready to 

be installed. 

3 IMU 1300 East Iowa Avenue Downing Construction Line Shop $650,000

Building is substantially complete with the exception of the 
south elevating roof.  Parking and other flat work 

(concrete) is 100% in place. Interior shop area work is 
continuing on fire sprinkler system and final finishes, 

Office area wall finishes are continuing. Exterior privacy 
fence along the west property line has been installed. The 

final grading is complete, and the security fencingis in 
process of being competeted along the south property 

line.  

4 IMU 110 South B Street DDVI Fiber Shop Alteration $476,700
Temp CO in place. Building is complete . Waiting on FD 

report and approval. 

5 St. Thomas Catholic Church 210 R-63 Hwy. Ball Team Church Addition $1,672,670

Phase I - North building has received Temporary 
certificate of occupancy. Exterior finish materials are 

complete on N. building and are in process on S. building. 
Exterior concrete work completed for all site paving and 
sidewalks. Phase II - South building granted temporary 

occupancy permit..  exterior paving at the east entrance is 
completed final grading and top soil placement  will 

contune dependign on weather.

6 Des Moines Metro Opera 106 West Boston Avenue Breiholz Construction Addition/Alteration $3,300,000

Exterior wall patching and repairs are completed on the 
existing structure.  wall framing on the addition is in 
process and 50% complete. Roof membrane and 

mechanical units on room are in place. Site work has 
begun final grading on entry area & sidewalk concrete 

along street are in place with framework to entry. sidewalk 
in progress. Rough grading of the site has started with the 

relocation of the contractors trailer and materials. Work 
continues.



Construction Project Updates Week of 11/04/2018 ending 11/09/2018

7 Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop
 $220,000 per 
development 
agreement 

Interior walls have been painted. Exterior prefinished 
metal roof and associated trim are complete and the 

exterior wall panels are in place with the exception of the 
bottom area around the entry door. Driveway concrete is 

in place and thewaiting on sidewalk inspection 
request.building has not changed.

8 Cambron & Thacker 1400 E Iowa Cambron & Thacker Warehouse Extension  $  162,568.00 
Building 100%, waiting on final inspection request. Some 

site clean up will be required. No change

9 IMU 210 W 2nd Tim Morris Office remodel 95,335 Permit issued October 31. Interior demolition complete 
construction has begun.

10 Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 Building permit applied for - review completed - waiting on 
responses to staff review comments- no change


